
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

8:23 AM

Run date

Time

Reviewer: Shedd, Bill

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Feather, Bernard

Diary #: 565 Date: 01-Aug-2014 Friday

Approved Date:

Shift Hours: 08:00 am 05:00 pm Break: 01:00 Over Time:

Const Calendar Day: 788

Inspection Type: No Inspection

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Clear, warm

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

FWS was not working today. I spent the shift working on misc MEP paperwork and catching up on diaries.
At 1600, Scott Yeager informed me that two ABF ironworkers spent the shift fitting of the drop plates on
the west loop cable bands. Scott submitted an estimate for a 150 foot man lift

Bid Item: 001 0-FSW-EFA.096CCO-096 Field Site Work

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM DONALD PLUMBIronworker 8.00 0.00 0.00 8.00

JNM PAUL FAMBRINIIronworker 8.00 0.00 0.00 8.00

Diary: Dispute

Cable Band Activities

Scott Yeager sent the following email with regard to the CCO 96 work as directed in the response to RFI
3235:

In regards to gaining access to the North Deviation Saddle to loosen the turnbuckles on the hand ropes,
we are looking into renting a larger man lift. We are trying to find the availability of a 150’ man lift for this
location. We will let you know what is available and the rental price for this equipment. In the mean time,
we will use the 125’ man lift and start from the South Deviation Saddle and work as many locations as we
can reach with that lift.

Scott later sumbitted an estimate for the rental of the 150' Man Lift, which I approved.

Donald Plumb and Paul Fambrini spent the shift matching the drilled holes on the south-south cable band
using the 125 foot manlift and small tools. In addition, the crew used a crew truck for 8 hours in
performance of this work.

001 0-FSW-EFA.096

Bid Item: 001 0-MSI-EFA.187CCO-187 MEP/Structural Interferences

CERTIFIED COATINGS COMPANY

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: CERTIFIED COATINGS COMPANY

JNM GENIER VALDESPainter 8.00 2.00 0.00 10.00
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Feather, Bernard Diary #: 565 Date: 01-Aug-2014 Friday

APP Victor RuizPainter 7.00 2.00 0.00 9.00

Diary: Dispute

PS-22 Similars

The CCC crew spent the shift, plus 2 hours of OT to complete the painting of the PS-22 similars between
PP 127 and Hinge A along the IB barrier of the WB bridge.

The PS-22 similars were installed per the direction given in RFI 3485 and the painting of them is part of
the CCO 187 work.

The work was over the side of the barrier and off of hanging access. Per the painters union agreement,
the painters get a pay differential of approximately $4/hour for "high work."

001 0-MSI-EFA.187
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